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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0019 Pay Period End Date: 04.09.2016 Est Number: 0019 Pay Period End Date: 04.09.2016
Contract Location: Total to Date  Prev to Date This Estimate
LINDSAY EAST & WEST Estimate Type: PROG Current Contract Amt Total Earnings $3,054,719.87 $2,916,748.81 $137,971.06
$5,845,496.29  giockpiled Materials $41,563.00 $41,563.00 $.00
Contractor Original Contract Amt Gross Earnings $3,096,282.87  $2,958,311.81 $137,971.06
ontractor: Date Let 02262015 $5.794.464.08 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. ated Zt- 26 Escrow Amount $.00 $.00 $.00
1815Y ST _ Datf; Awar ed : 82-132812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 7. .
PO BOX 80268 : 52% Net Earnings  $3,096,282.87 $2,958,311.81 $137,971.06
Date Notice for Work to ]
Begin:  03.23.2015 % Time Comp
LINCOLN NE 68501-0268 - o 650  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.25.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $-21,350.00 $-21,350.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-44.91 $-44.91 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
PLATTE i .] $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
31518 000 STP-91-5(115) 091 137.52 14450 GRAD CULV SEED BR GDRL Matl Discrepancy Payment Adj $.00 $.00 $.00
BIT .
Total for Adjustments -$21,394.91 -$21,394.91 $.00
Payment  $3,074,887.96 $2,936,916.90 $137,971.06
Project Manager District Engineer
Steffensmeier, Michael 04.21.2016 Boyle, Pat 04.21.2016
Construction Engineer Controller
Halstead, Kerri 04.21.2016 Burling, Laurie 04.22.2016
Controller
Burling, Laurie 04.22.2016
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0019 Pay Period End Date: ~ 04.09.2016 Est Number: 0019 Pay Period End Date:  04.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1108.00 11.25 106.000 1,192.50
0001 0001 0030.10 3.900.00 1.000 3,000.00 REMOVE COMBINATION CURB AND GUTTER LF 106.000 1,192.50
MOBILIZATION LS 1.000 3,900.00 0.000 0.00
1.000 3,900.00 0.000 0.00
0.000 0.00 0010 0010 1113.00 400.00 2.000 800.00
0002 0002 1009.00 3,800.00 1.000 3,800.00 REMOVE STEP EACH 2.000 800.00
GENERAL CLEARING AND GRUBBING LS 1.000 3,800.00 0.000 0.00
1.000 3,800.00 0.000 0.00
0.000 0.00 0011 0011 1701.24 32.00 64.000 2,048.00
0003 0003 1010.01 3.50 1,648.000 5768.00 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 64.000 2,048.00
EXCAVATION (ESTABLISHED QUANTITY) cY 1,648.000 5768.00 CORB 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 1705.24 34.00 60.000 2,040.00
0004 0004 1011.00 30.00 364.000 10,920.00 24" ROUND EQUIVALENT DRIVEWAY CULVERT LF 60.000 2,040.00
WATER MGAL 364.000 1092000 FIPE TYPE2340RS 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 7017.00 2.50 3,585.000 8,962.50
0005 0005 1012.00 115.00 57.000 6,555.00 REMOVE GUARDRAIL LF 3,585.000 8,962.50
RIGHT-OF-WAY MARKERS EACH 57.000 6,555.00 2,145.000 5,362.50
55.000 6,325.00 0.000 0.00
0.000 0.00 0014 0014 L006.00 300.00 22.000 6,600.00
0006 0006 1030.00 6.70 24,050.000 161,135.00 COVER CROP SEEDING ACRE 22.000 6,600.00
EARTHWORK MEASURED IN EMBANKMENT cY 24,050.000 161,135.00 4.804 1,441.20
22,050.000 147,735.00 0.000 0.00
0.000 0.00 0015 0015 L019.13 1.30  36,249.000 47,123.70
0007 0007 1102.00 5.00 4,854.000 24,270.00 EROSION CONTROL, CLASS 1D SY 36,249.000 47,123.70
REMOVE ASPHALT SURFACE SY 4,854.000 24,270.00 12,421.887 16,148.46
1,425.000 7,125.00 0.000 0.00
0.000 0.00 0016 0016 L022.11 2.20 9,332.000 20,530.40
0008 0008 1107.00 8.25 29.000 239.25 FABRIC SILT FENCE-LOW POROSITY LF 9,332.000 20,530.40
REMOVE WALK SY 29.000 239.25 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 L022.83 4.00 24.000 96.00
SILT CHECK, TYPE 2-HIGH LF 24.000 96.00
478.000 1,912.00
0.000 0.00
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0019 Pay Period End Date: 04.09.2016 Est Number: 0019 Pay Period End Date: 04.09.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4007 4007 4977.02 472.50 0.000 0.00 0024 0024 4050.01 10.00 76.000 760.00
DELIVERY LS 1.000 472.50 EXCAVATION FOR PIPE, PIPE-ARCH CY 76.000 760.00
0.000 0.00 CULVERTS, AND HEADWALLS 76.000 760.00
Delivery of Additional Material to Project
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 305,980.35 0025 0025 4051.01 13.00 232.000 3,016.00
Current 306,452.85 EXCAVATION FOR BOX CULVERTS cy 232.000 3,016.00
In place 193,749.16 232.000 3,016.00
This Estimate 0.00 0.000 0.00
GROUP 4 CULVERTS 0026 0026 4101.06 452.00 142.760 64,527.52
0018 0018 0030.40 8,240.00 1.000 8,240.00 CLASS 47B-3000 CONCRETE FOR BOX CY 142.760 64,527.52
MOBILIZATION LS 1.000 824000 CULVERT 142.753 64,524.36
1.000 8,240.00 0.000 0.00
0.000 0.00 0027 0027 4105.59 848.00 4.400 3,731.20
0019 0019 4004.50 4.00 2,640.000 10,560.00 CLASS 47B-3000 CONCRETE FOR INLET AND CcY 4.400 3,731.20
CAST IRON GRATE AND FRAME LB 2,640.000 1056000 JUNCTION BOX 4.400 3,731.20
2,640.000 10,560.00 0.000 0.00
0.000 0.00 0028 0028 4107.50 737.00 3.720 2,741.64
0020 0020 4040.00 230.00 10.000 2,300.00 CLASS 47B-3000 CONCRETE FOR SPLASH CY 3.720 2,741.64
REMOVE HEADWALLS FROM CULVERTS EACH 10.000 2,300.00 BASIN 3.720 2,741.64
10.000 2,300.00 0.000 0.00
0.000 0.00 0029 0029 4151.00 1.20  14,095.000 16,914.00
0021 0021 4044.02 4,320.00 1.000 4,320.00 REINFORCING STEEL FOR BOX CULVERT LB 14,095.000 16,914.00
PREPARATION OF STRUCTURE EACH 1.000 4,320.00 14,094.800 16,913.76
AT STA 1174+19 1.000 4,320.00 0.000 0.00
0.000 0.00 0030 0030 4154.50 1.70 188.000 319.60
0022 0022 4044.03 5,300.00 1.000 5,300.00 REINFORCING STEEL FOR SPLASH BASIN LB 188.000 319.60
PREPARATION OF STRUCTURE EACH 1.000 5,300.00 188.000 319.60
AT STA 1328+59 1.000 5,300.00 0.000 0.00
0.000 0.00 0031 0031 415550 1.70 420.000 714.00
0023 0023 4044.04 3,530.00 1.000 3,530.00 REINFORCING STEEL FOR INLET AND LB 420.000 714.00
PREPARATION OF STRUCTURE EACH 1.000 353000 “UNCTIONBOX 420.000 714.00
AT STA 1376459 1.000 3,530.00 0.000 0.00
0.000 0.00 0032 0032 4360.24 275.20 5.000 1,376.00
24" METAL FLARED-END SECTION EACH 5.000 1,376.00
4.000 1,100.80
0.000 0.00
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0019 Pay Period End Date: 04.09.2016 Est Number: 0019 Pay Period End Date: 04.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0033 0033 4360.36 650.10 1.000 650.10 GROUP 4A CULVERT AT STA 1080+01 TWIN 12' 8"
36" METAL FLARED-END SECTION EACH 1.000 650.10 0039 0039 0030.40 4.900.00 1.000 4,900.00
2.000 1,300.20  MOBILIZATION LS 1.000 4,900.00
0.000 0.00 1.000 4,900.00
0034 0034 4360.48 1,041.00 4.000 4,164.00 0.000 0.00
48" METAL FLARED-END SECTION EACH 4.000 4,164.00 0040 0040 4044.00 7,700.00 1.000 7,700.00
4.000 4,164.00 PREPARATION OF STRUCTURE EACH 1.000 7,700.00
0.000 0.00 1.000 7,700.00
AT STA 1080+01
0035 0035 8010.03 90.00 41.850 3,766.50 0.000 0.00
CRUSHED ROCK FOR BASE COURSE cY 41.850 3766.50 0041 0041 4051.01 13.00 217.000 2,821.00
65.200 5,868.00 EXCAVATION FOR BOX CULVERTS (% 217.000 2,821.00
0.000 0.00 217.000 2,821.00
0036 0036 P300.24 40.50 76.000 3,078.00 0.000 0.00
24" CULVERT PIPE, TYPE 34 OR 5 LF 76.000 3,078.00 0042 0042 4101.06 452.00 74.890 33,850.28
68.000 2,754.00  CLASS 47B-3000 CONCRETE FOR BOX cy 74.890 33,850.28
0.000 0.00 CULVERT 70.891 32,042.73
0037 0037 P300.48 90.60 76.000 6,885.60 0.000 0.00
48" CULVERT PIPE, TYPE 3,4 OR 5 LF 76.000 6,885.60 0043 0043 4151.00 1.20 6,281.000 7,537.20
76.000 6,885.60 REINFORCING STEEL FOR BOX CULVERT LB 6,281.000 7,537.20
0.000 0.00 6,188.800 7,426.56
0038 0038 P402.15 31.30 176.000 5,508.80 0.000 0.00
15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 176.000 5508.80 0044 0044 8010.03 90.00 19.220 1,729.80
176.000 5,508.80 CRUSHED ROCK FOR BASE COURSE % 19.220 1,729.80
0.000 0.00 41.316 3,718.44
4003 4003 4350.36 62.37 0.000 0.00 0.000 0.00
36" CORRUGATED METAL PIPE LF 8.000 498.96  GROUP 4A CULVERT AT STA 1080+01 TWIN 12' 8" Contracted 58,538.28
8.000 498.96 Current 58,538.28
0.000 0.00 In place 58,608.73
4005 4005 4054.65 7,045.02 0.000 0.00 This Estimate 0.00
TEMPORARY SHORING LS 1.000 7,045.02 GROUP 4B CULVERT AT STA 1119+03 TWIN 12' 5"
At Sta 1328459 1.000 7,045.02 0045 0045 0030.40 4,900.00 1.000 4,900.00
0.000 0.00  MOBILIZATION LS 1.000 4,900.00
GROUP 4 CULVERTS Contracted 152,402.96 1.000 4,900.00
Current 150,946.94 0.000 0.00
In place 162,095.94

This Estimate

0.00
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0019 Pay Period End Date: 04.09.2016 Est Number: 0019 Pay Period End Date: 04.09.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0046 0046 4044.01 6,900.00 1.000 6,900.00 0053 0053 L032.75 150.00 50.000 7,500.00
PREPARATION OF STRUCTURE EACH 1.000 6,900.00 MULCH TON 50.000 7,500.00
AT STA 1119403 1.000 6,900.00 0.000 0.00
0.000 0.00 0.000 0.00
0047 0047 4051.01 13.00 244.000 3,172.00 GROUP 5 SEEDING Contracted 20,594.00
EXCAVATION FOR BOX CULVERTS cY 244.000 3,172.00 Current 20.594.00
244.000 3,172.00 In place 0.00
0.000 0.00 This Estimate 0.00
0048 0048 4101.06 452.00 101.430 45,846.36 GROUP 6 BRIDGE AT STA 2195+30 THREE SPAN
CLASS 47B-3000 CONCRETE FOR BOX CY 101.430 45,846.36 0054 0054 0030.60 159,635.03 1.000 159,635.03
CULVERT 97.030 43,857.56  MOBILIZATION LS 1.000 159,635.03
0.000 0.00 1.000 159,635.03
0049 0049 4151.00 1.20 8,591.000 10,309.20 0.000 0.00
REINFORCING STEEL FOR BOX CULVERT LB 8,591.000 10,309.20 0055 0055 1010.01 15.00 1,065.000 15,975.00
8,590.500 10,308.60 EXCAVATION (ESTABLISHED QUANTITY) CY 1,065.000 15,975.00
0.000 0.00 1,065.000 15,975.00
0050 0050 8010.03 90.00 23.330 2,099.70 0.000 0.00
CRUSHED ROCK FOR BASE COURSE CY 23.330 2,099.70 0056 0056 1043.50 3.50 855.000 2,992.50
69.990 6,299.10 RIPRAP FILTER FABRIC SY 855.000 2,992.50
0.000 0.00 855.000 2,992.50
GROUP 4B CULVERT AT STA 1119+03 TWIN 12' 5" Contracted 73,227.26 0.000 0.00
Current 73,227.26 0057 0057 3050.15 360.00 193.900 69,804.00
In place 7543726 CONCRETE FOR PAVEMENT APPROACHES cY 193.900 69,804.00
This Estimate 0.00 CLASS 47BD-4000 193.900 69,804.00
GROUP 5 SEEDING 0.000 0.00
0051 0051 0030.50 1,500.00 1.000 1,500.00 0058 0058 3051.10 1.05 35,900.000 37,695.00
MOBILIZATION LS 1.000 1,500.00 EPOXY COATED REINFORCING STEEL FOR LB 35,900.000 37,695.00
0.000 000 PAVEMENT APPROACHES 37,732.000 39,618.60
0.000 0.00 0.000 0.00
0052 0052 L001.02 527.00 22.000 11,594.00 0059 0059 6000.10 9,200.00 1.000 9,200.00
SEEDING, TYPE B ACRE 22.000 11,594.00 ABUTMENT NO.1 EXCAVATION LS 1.000 9,200.00
0.000 0.00 1.000 9,200.00
0.000 0.00 0.000 0.00
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0019 Pay Period End Date: 04.09.2016 Est Number: 0019 Pay Period End Date: 04.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0060 0060 6000.11 9,200.00 1.000 9,200.00 0069 0069 6010.26 650.00 370.000 240,500.00
ABUTMENT NO.2 EXCAVATION LS 1.000 9,200.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 370.000 240,500.00
1.000 9,200.00 370.000 240,500.00
0.000 0.00 0.000 0.00
0061 0061 6001.00 24,800.00 1.000 24,800.00 0070 0070 6011.11 244,000.00 1.000 244,000.00
BENT NO.1 EXCAVATION LS 1.000 24,800.00 PRECAST/PRESTRESSED CONCRETE LS 1.000 244,000.00
1.000 24.800.00 SUPERSTRUCTURE AT STATION 1.000 244.000.00
0.000 0.00 2195+30 0.000 0.00
0062 0062 6001.01 24,800.00 1.000 24,800.00 0071 0071 6040.00 71,000.00 1.000 71,000.00
BENT NO.2 EXCAVATION LS 1.000 24,800.00 REMOVE STRUCTURE EACH 1.000 71,000.00
1.000 24,800.00 AT STATION 2195430 1.000 71,000.00
0.000 0.00 0.000 0.00
0063 0063 6004.48 580.00 13.300 7,714.00 0072 0072 6052.55 24,000.00 1.000 24,000.00
BRIDGE JOINT NOSING CF 13.300 7,714.00 ACCESS CROSSING LS 1.000 24,000.00
13.300 7,714.00 AT STA 2195430 LT 1.000 24,000.00
0.000 0.00 0.000 0.00
0064 0064 6005.33 55.00 89.300 4,911.50 0073 0073 6052.56 9,300.00 1.000 9,300.00
PREFORMED EXPANSION JOINT, TYPE B LF 89.300 4,911.50 ACCESS CROSSING LS 1.000 9,300.00
89.300 4,911.50 AT STA 2195430 RT 1.000 9,300.00
0.000 0.00 0.000 0.00
0065 0065 6005.65 980.00 8.000 7,840.00 0074 0074 6080.00 2.10 6,180.000 12,978.00
EXPANSION BEARING, PTFE TYPE EACH 8.000 7,840.00 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 6,180.000 12,978.00
8.000 7,840.00 6,180.000 12,978.01
0.000 0.00 0.000 0.00
0066 0066 6005.83 665.00 16.000 10,640.00 0075 0075 6105.02 57.00 520.000 29,640.00
FIXED BEARING EACH 16.000 10,640.00 ROCK RIPRAP, TYPE B TON 520.000 29,640.00
16.000 10,640.00 520.000 29,640.00
0.000 0.00 0.000 0.00
0067 0067 6006.56 6.50 1,132.000 7,358.00 0076 0076 6131.50 1.10 127,965.000 140,761.50
BRIDGE DECK GROOVING SY 1,132.000 7,358.00 EPOXY COATED REINFORCING STEEL LB 127,965.000 140,761.50
1,448.000 9,412.00 130,114.858 143,126.34
0.000 0.00 0.000 0.00
0068 0068 6010.22 545.00 323.500 176,307.50 0077 0077 6139.50 37.00 73.000 2,701.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 323.500 176,307.50 SUBSURFACE DRAINAGE MATTING Sy 73.000 2,701.00
325.500 177,397.50 73.000 2,701.00
0.000 0.00 0.000 0.00
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0019 Pay Period End Date: 04.09.2016 Est Number: 0019 Pay Period End Date: 04.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0078 0078 6210.50 43.00 4,070.000 175,010.00 GROUP 6A BRIDGE AT STA 1233+30 THREE SPAN
PIPE PILING LF 4,070.000 175,010.00 0083 0083 0030.60 5,600.00 1.000 5,600.00
4,070.000 175,010.00 MOBILIZATION LS 1.000 5,600.00
0.000 0.00 1.000 5,600.00
0079 0079 6310.00 24.00 3,770.000 90,480.00 0.000 0.00
STEEL SHEET PILING SF 3,770.000 90,480.00 0084 0084 6001.00 7,000.00 1.000 7,000.00
3,625.000 87,000.00 BENT NO.1 EXCAVATION LS 1.000 7,000.00
0.000 0.00 1.000 7,000.00
0080 0080 6510.55 11,500.00 1.000 11,500.00 0.000 0.00
TEMPORARY BRIDGE SHORING LS 0.000 0.00 0085 0085 6001.01 7,000.00 1.000 7,000.00
0.000 0.00 BENT NO.2 EXCAVATION LS 1.000 7,000.00
0.000 0.00 1.000 7,000.00
0081 0081 6510.60 14,500.00 1.000 14,500.00 0.000 0.00
BRIDGE SHORING LS 0.000 0.00 0086 0086 6010.22 630.00 43.500 27,405.00
0.000 0.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 43.500 27,405.00
0.000 0.00 43.500 27,405.00
0082 0082 8091.00 56.00 350.000 19,600.00 0.000 0.00
GRANULAR BACKFILL CY 350.000 19,600.00 0087 0087 6010.26 750.00 3.700 2,775.00
350.000 19,600.00  CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 3.700 2,775.00
0.000 0.00 3.700 2,775.00
4001 4001 6510.60 59,625.60 0.000 0.00 0.000 0.00
BRIDGE SHORING LS 1.000 59,625.60 0088 0088 6030.00 8,800.00 1.000 8,800.00
1.000 59,625.60 PREPARATION OF BRIDGE AT STATION EACH 1.000 8,800.00
0.000 0.00 1233430 1.000 8,800.00
4002 4002 6510.55 7,043.40 0.000 0.00 0.000 0.00
TEMPORARY BRIDGE SHORING LS 1.000 7,043.40 0089 0089 6131.50 1.30 3,400.000 4,420.00
1.000 7,043.40 EPOXY COATED REINFORCING STEEL LB 3,400.000 4,420.00
0.000 0.00 3,400.000 4,420.00
GROUP 6 BRIDGE AT STA 2195+30 THREE SPAN Contracted 1,654,843.03 0.000 0.00
Current 1,695,512.03 GROUP 6A BRIDGE AT STA 1233+30 THREE SPAN Contracted 63,000.00
In place 1,699,464.48 Current 63,000.00
This Estimate 0.00 In place 63,000.00

This Estimate 0.00
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0019 Pay Period End Date: 04.09.2016 Est Number: 0019 Pay Period End Date: 04.09.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 7 GUARDRAIL 4006 4006 7020.30 525.00 0.000 0.00
0090 0090 0030.70 5,100.00 1.000 5,100.00 BRIDGE APPROACH SECTION (MODIFIED) EACH 4.000 2,100.00
MOBILIZATION LS 1.000 510000 \gg Bridge Approach Section W/ Midspan Rail 4.000 2,100.00
1.000 5,100.00 Support 0.000 0.00
0.000 000 GROUP 7 GUARDRAIL Contracted 122,253.50
0091 0091 7011.20 26.00 118.750 3,087.50 Current 124,353.50
W-BEAM GUARDRAIL LF 118.750 3,087.50 In place 48,087.50
118.750 3,087.50 This Estimate 0.00
0.000 0.00 GROUP 9 BITUMINOUS
0092 0092 7015.00 24.50 2,068.000 50,666.00 0097 0097 0002.55 7.00 1,099.000 7,693.00
CABLE GUARDRAIL LF 2,068.000 50,666.00 OVERLAY BROKEN LINES STA 1,099.000 7,693.00
0.000 0.00 322.960 2,260.72
0.000 0.00 322.960 2,260.72
0093 0093 7020.00 2,200.00 8.000 17,600.00 0098 0098 0002.60 7.00 2,198.000 15,386.00
BRIDGE APPROACH SECTIONS EACH 8.000 17,600.00 OVERLAY SOLID LINES STA 2,198.000 15,386.00
8.000 17,600.00 645.920 4,521.44
0.000 0.00 645.920 4,521.44
0094 0094 7023.00 3,200.00 8.000 25,600.00 0099 0099 0030.90 67,000.00 1.000 67,000.00
TERMINAL ANCHORAGE SECTIONS EACH 8.000 25,600.00 MOBILIZATION LS 1.000 67,000.00
0.000 0.00 1.000 67,000.00
0.000 0.00 0.000 0.00
0095 0095 7024.25 2,700.00 1.000 2,700.00 0100 0100 2001.00 26.00 160.000 4,160.00
GUARDRAIL END TREATMENT, TYPE | EACH 1.000 2,700.00 GRAVEL SURFACE COURSE CcY 160.000 4,160.00
1.000 2,700.00 160.000 4,160.00
0.000 0.00 0.000 0.00
0096 0096 7024.27 2,500.00 7.000 17,500.00 0101 0101 2009.10 274.00 10.050 2,753.70
GUARDRAIL END TREATMENT, TYPE Il EACH 7.000 17,500.00 GRAVEL EMBEDMENT STA 10.050 2,753.70
7.000 17,500.00 10.050 2,753.70
0.000 0.00 0.000 0.00
0102 0102 2010.00 50.00 210.000 10,500.00
CRUSHED ROCK SURFACE COURSE CcY 210.000 10,500.00
4.000 200.00
0.000 0.00
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0019 Pay Period End Date: 04.09.2016 Est Number: 0019 Pay Period End Date: 04.09.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0103 0103 2021.00 50.00 7.000 350.00 0112 0112 4103.06 2,600.00 0.880 2,288.00
MAILBOX POST EACH 7.000 350.00 CLASS 47B-3000 CONCRETE FOR STEP CcY 0.880 2,288.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0104 0104 3010.42 50.00 445.000 22,250.00 0113 0113 4165.00 144.00 11.500 1,656.00
CONCRETE CURB REPAIR LF 445.000 22,250.00 HANDRAIL FOR STEP LF 11.500 1,656.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0105 0105 3013.10 49.00 31.000 1,519.00 0114 0114 7521.04 3.50 100.000 350.00
CONCRETE CLASS 47B-3000 BARRIER CURB LF 31.000 1,519.00 4" WHITE PREFORMED PAVEMENT MARKING LF 100.000 350.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0106 0106 3014.11 46.00 106.000 4,876.00 0115 0115 7521.24 25.00 96.000 2,400.00
COMBINATION CONCRETE CLASS 47B-3500 LF 106.000 4,876.00 24" WHITE PREFORMED PAVEMENT MARKING LF 96.000 2,400.00
CURB AND GUTTER 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0107 0107 3016.21 58.00 143.000 8,294.00 0116 0140 8022.15 13.03 500.000 6,515.00
CONCRETE CLASS 47B-3000 SIDEWALKS SY 143.000 8,294.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 6,515.00
0.000 0.00 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0108 0108 3016.39 51.00 70.000 3,570.00 0117 0116 8022.20 1.29 36,790.000 47,459.10
DETECTABLE WARNING PANEL SF 70.000 3,570.00 HYDRATED LIME/WARM MIX ASPHALT EACH 36,790.000 47,459.10
0.000 0.00 25.870 33.37
0.000 0.00 0.000 0.00
0109 0109 3039.12 525.00 42.000 22,050.00 0118 0117 8028.01 283.00 1.910 540.53
CONCRETE PAVEMENT REPAIR, TYPE B, FULL (63 42.000 22,050.00 FOUNDATION COURSE REPLACEMENT CcY 1.910 540.53
DEPTH 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0110 0110 3039.13 500.00 32.500 16,250.00 0119 0141 9002.04 28.00 500.000 14,000.00
CONCRETE PAVEMENT REPAIR, TYPE C, FULL CY 32.500 16,250.00 ASPHALTIC CONCRETE FOR STATE TON 500.000 14,000.00
DEPTH 0.000 0.00 MAINTENANCE PATCHING, TYPE SRM 0.000 0.00
0.000 0.00 0.000 0.00
0111 0111 4015.00 770.00 2.000 1,540.00 0120 0118 9005.71 35.00 6,620.000 231,700.00
ADJUST MANHOLE TO GRADE EACH 2.000 1,540.00 ASPHALTIC CONCRETE, TYPE SLX TON 6,620.000 231,700.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0019 Pay Period End Date: 04.09.2016 Est Number: 0019 Pay Period End Date: 04.09.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0121 0119 9005.87 28.00 29,670.000 830,760.00 0130 0127 9053.00 1.40 17,300.000 24,220.00
ASPHALTIC CONCRETE, TYPE SRM TON 29,670.000 830,760.00 TACK COAT GAL 17,300.000 24,220.00
25.870 724.36 0.000 0.00
0.000 0.00 0.000 0.00
0122 0120 9009.00 3.50 4,590.000 16,065.00 0131 0128 9111.00 5.00 184.000 920.00
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 4,590.000 16,065.00 WATER MGAL 184.000 920.00
DRIVEWAYS AND INTERSECTIONS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0123 0121 9009.75 44.00 1,635.000 71,940.00 0132 0129 9170.00 38.00 678.921 25,799.00
TEMPORARY SURFACING SY 1,635.000 71,940.00 EARTH SHOULDER CONSTRUCTION STA 678.921 25,799.00
g 1,189.851 52,353.44 0.000 0.00
0.000 0.00 0.000 0.00
0124 0122 9009.88 38.00 4,637.000 176,206.00 0133 0130 9173.15 67.00 649.049 43,486.28
SURFACING 10" SY 4,637.000 176,206.00 TRENCHED WIDENING STA 649.049 43,486.28
4,374.667 166,237.35 0.000 0.00
0.000 0.00 0.000 0.00
0125 0123 9010.68 50.00 500.000 25,000.00 0134 0131 9173.20 2.35 4,637.000 10,896.95
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 25,000.00 SUBGRADE PREPARATION Sy 4,637.000 10,896.95
SRM 0.000 0.00 4,432.665 10,416.76
0.000 0.00 0.000 0.00
0126 0142 9020.93 631.00 14.500 9,149.50 0135 0132 9179.23 765.00 368.004 281,523.06
PERFORMANCE GRADED BINDER (58-34) FOR TON 14.500 9,149.50 COLD MILLING, CLASS 3 STA 368.004 281,523.06
STATE MAINTENANCE PATCHING 0.000 0.00 161.433 123,496.25
0.000 0.00 161.433 123,496.25
0127 0124 9021.05 631.00 874.930 552,080.83 0136 0133 9179.35 8.00 3,676.000 29,408.00
PERFORMANCE GRADED BINDER (58-34) TON 874.930 552,080.83 COLD MILLING, CLASS 5 SY 3,676.000 29,408.00
0.714 450.53 0.000 0.00
0.000 0.00 0.000 0.00
0128 0125 9021.13 670.00 278.640 186,688.80 0137 0134 9185.85 15.00 266.620 3,999.30
PERFORMANCE GRADED BINDER (64-34) TON 278.640 186,688.80 RUMBLE STRIPS, ASPHALT 8" STA 266.620 3,999.30
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0129 0126 9034.00 3.75 914.000 3,427.50 0138 0135 9188.50 28.00 2,294.000 64,232.00
PREPARATION OF INTERSECTIONS AND SY 914.000 3,427.50 SURFACING UNDER GUARDRAIL SY 2,294.000 64,232.00
DRIVEWAYS 0.000 0.00 905.257 25,347.20
0.000 0.00 0.000 0.00
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0019 Pay Period End Date: 04.09.2016 Est Number: 0019 Pay Period End Date: 04.09.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0139 0143 9300.37 1.00 850.000 850.00 0145 0145 0001.10 1.50 4,199.000 6,298.50
RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00 BARRICADE, TYPE IlI BDAY 4,199.000 6,298.50
MAINTENANCE PATCHING 0.000 0.00 8,213.000 12,319.50
0.000 0.00 168.000 252.00
0140 0136 9300.38 1.00 62,543.000 62,543.00 0146 0146 0001.75 1.00 840.000 840.00
RAP INCENTIVE PAYMENT EACH 62,543.000 62,543.00 TEMPORARY SIGN DAY EACH 840.000 840.00
25.870 25.87 49.000 49.00
0.000 0.00 37.000 37.00
0141 0137 9300.52 6,300.00 1.000 6,300.00 0147 0147 0001.90 0.35  45,275.000 15,846.25
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 6,300.00 SIGN DAY EACH 45,275.000 15,846.25
/D 0.000 0.00 27,570.000 9,649.50
0.000 0.00 1,189.000 416.15
0142 0138 L010.00 5.15 721.000 3,713.15 0148 0148 0001.99 2.00 321.000 642.00
SODDING SY 721.000 3,713.15 CONTRACTOR FURNISHED SIGN DAY EACH 321.000 642.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0143 0139 W600.03 630.00 2.000 1,260.00 0149 0149 0002.28 0.35 3,500.000 1,225.00
ADJUST VALVE BOX TO GRADE EACH 2.000 1,260.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 3,500.000 1,225.00
0.000 0.00 10,953.000 3,833.55
0.000 0.00 0.000 0.00
4004 4004 1905.00 246.73 0.000 0.00 0150 0150 0002.30 0.50 625.000 312.50
MATERIAL DELIVERED NOT INCORPORATED LS 1.000 246.73 PAVEMENT MARKING REMOVAL LF 625.000 312.50
24" CMP, 24" FES, and materials 1.000 246.73 705.000 35250
0.000 0.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 2,925568.70 0151 0151 0002.44 0.35 7,000.000 2,450.00
Current 292581543 TEMPORARY PAVEMENT MARKING, TYPE LF 7,000.000 2,450.00
In place ac0,22772 NT 24,883.500 8,709.23
This Estimate 130,278.41 0.000 0.00
GROUP 10 GENERAL ITEMS 0152 0152 0002.47 0.10 3,500.000 350.00
0144 0144 0001.08 0.50 16,071.000 8,035.50 TEMPORARY PAVEMENT MARKING SURFACE LF 3,500.000 350.00
BARRICADE, TYPE II BDAY 16,071.000 8,035.50 REPARATION 343.000 34.30
13,216.000 6,608.00 0.000 0.00
0.000 0.00 0153 0153 0003.10 325.00 166.000 53,950.00
FLAGGING DAY 166.000 53,950.00
52.000 16,900.00
13.000 4,225.00
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0019 Pay Period End Date: 04.09.2016 Est Number: 0019 Pay Period End Date: 04.09.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0154 0154 0003.20 425.00 60.000 25,500.00 0163 0163 0020.00 2.00 2,000.000 4,000.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 60.000 25,500.00 TRAINING HOUR 2,000.000 4,000.00
6.500 2,762.50 29.000 58.00
6.500 2,762.50 0.000 0.00
0155 0155 0003.50 32.00 3,362.500 107,600.00 0164 0164 0030.00 21,000.00 1.000 21,000.00
CONCRETE PROTECTION BARRIER LF 3,362.500 107,600.00 MOBILIZATION LS 1.000 21,000.00
3,475.000 111,200.00 1.000 21,000.00
0.000 0.00 0.000 0.00
0156 0156 0003.56 5.50 2,037.500 11,206.25 0165 0165 9110.01 69.00 150.000 10,350.00
RELOCATE CONCRETE PROTECTION BARRIER LF 2,037.500 11,206.25 RENTAL OF LOADER, FULLY OPERATED HOUR 150.000 10,350.00
1,750.000 9,625.00 0.000 0.00
0.000 0.00 0.000 0.00
0157 0157 0003.58 2,500.00 1.000 2,500.00 0166 0166 9110.02 79.00 50.000 3,950.00
INERTIAL BARRIER SYSTEM EACH 1.000 2,500.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,950.00
1.000 2,500.00 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0158 0158 0003.64 100.00 7.000 700.00 0167 0167 9110.03 69.00 150.000 10,350.00
REPLACEMENT MODULE EACH 7.000 700.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 150.000 10,350.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0159 0159 0003.70 400.00 4.000 1,600.00 0168 0168 9110.07 80.00 150.000 12,000.00
TEMPORARY RUMBLE STRIP EACH 4.000 1,600.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 150.000 12,000.00
4.000 1,600.00 13.500 1,080.00
0.000 0.00 0.000 0.00
0160 0160 0003.74 32,000.00 1.000 32,000.00 0169 0169 9110.27 135.00 100.000 13,500.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 32,000.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 100.000 13,500.00
1.000 32,000.00 EXCAVATOR, FULLY OPERATED 3.000 405.00
0.000 0.00 0.000 0.00
0161 0161 0005.10 100.00 376.000 37,600.00 0170 0170 L022.75 3.00 1,000.000 3,000.00
TRAFFIC CONTROL MANAGEMENT DAY 376.000 37,600.00 TEMPORARY SILT CHECK LF 1,000.000 3,000.00
215.000 21,500.00 1,591.000 4,773.00
0.000 0.00 0.000 0.00
0162 0162 0010.04 4,500.00 1.000 4,500.00 0171 0171 L022.90 2.50 500.000 1,250.00
FIELD OFFICE EACH 1.000 4,500.00 TEMPORARY SILT FENCE LF 500.000 1,250.00
1.000 4,500.00 5,636.000 14,090.00
0.000 0.00 0.000 0.00
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Vendor ID: 0574 CONSTRUCTORS, INC.

Pay Period End Date: 04.09.2016 Est Number: 0019 Pay Period End Date: 04.09.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prps| Proj ; materials
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0172 0172 L032.70 500.00 4.000 2,000.00 4101.06 ‘CLASS 47B-3000 CONCRETE FOR BOX CULVERT
TEMPORARY MULCH TON 4.000 2,000.00 Project 31518 000
0.000 0.00
0.000 0.00 Prpsl Line Nbr 0026 Proj Line Nbr
0173 0173 L860.24 500.00 17.000 8,500.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
STORM EVENT RESTORATION - INCENTIVE EACH 17.000 8,500.00 Stkpl Nbr 1
2.000 1,000.00
0003  S.P. Initial Payment 4,702.00 3,009.28 IN00166191
0.000 0.00
Mastic for boxes
0174 0174 L860.50 15,000.00 1.000 15,000.00 ) IN0O166191
ENVIRONMENTAL COMMITMENTS - LS 1.000 15,000.00 0004 S.P. Adjustment -287.08374 -183.73
CONTRACTOR COMPLIANCE 0.500 7,500.00 Mastic for boxes
0.000 0.00 0005 S.P. Adjustment -2,539.39695 -1,625.21 INO0166191
GROUP 10 GENERAL ITEMS Contracted 418,056.00 Mastic for boxes
Current 418,056.00 0006 S.P. Adjustment -1,460.47843 -934.71 IN00166191
In place 294,049.08 Mastic for boxes
This Estimate 7,692.65 0007  S.P.Adjustment -413.89717 -264.89 IN00166191
Totals for contract Contracted 5,794,464.08 Mastic for boxes
Current 5,845,496.29 0014 S.P. Closure 1.14371 .0.74 IN00166191
In place 3,054,719.87 Mastic for b
This Estimate 137,971.06 astic for boxes
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0026: 0.00 $0.00
Total for item code 4101.06: 0.00 $0.00
ltem Cd |ltem Desc
4360.24 | 24" METAL FLARED-END SECTION
Project 31518 000
Prpsl Line Nbr 0032 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0003 S.P. Initial Payment 5.00 564.60 184516
24" FES
0004  S.P. Adjustment -2.00 -225.84 184516

24" FES
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

El360,24 224" METAL FLARED-END SECTION

Project 31518 000

4360.48 48" METAL FLARED-END SECTION

Project 31518 000

Prpsl Line Nbr 0032 Proj Line Nbr Prpsl Line Nbr 0034 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005  S.P. Adjustment -2.00 -225.84 184516 0003  S.P. Initial Payment 3.00 2,406.36 185017
24" FES 48" FES
0007  S.P. Closure -1.00 -112.92 184516 0004  S.P.Adjustment -2.00 -1,604.24 185017
24" FES 48" FES
Total for stockpile nbr 1: 0.00 $0.00 0005  S.P. Adjustment -1.00 -802.12 185017
Total for proposal line nbr 0032: 0.00 $0.00 48" FES
Total for item code 4360.24: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
\Item cd Hltem Desc ‘ Total for proposal line nbr 0034: 0.00 $0.00
4360.36 | 36" METAL FLARED-END SECTION Total for item code 4360.48: 0.00 $0.00
Project 31518 000 ltem Cd jtem Desc |
: . 6005.65 | EXPANSION BEARING, PTFE TYPE
Prpsl Line Nbr 0033 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 31518 000
Stkpl Nbr 1 Prpsl Line Nbr 0065 Proj Line Nbr
0003 S.P. Initial Payment 1.00 303.47 185033 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
36" FES Stkpl Nbr 1
0006  S.P. Adjustment -1.00 -303.47 185033 0005  S.P. Initial Payment 8.00 5,056.00 415-818
36" FES Bearing Assemblies
Total for stockpile nbr 1: 0.00 $0.00 0007  S.P.Adjustment -4.00 -2,528.00 415-818
Total for proposal line nbr 0033: 0.00 $0.00 Bearing Assemblies
Total for item code 4360.36: 0.00 $0.00 0013  S.P.Adjustment -4.00 -2,528.00 415-818
Bearing Assemblies
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0065: 0.00 $0.00
Total for item code 6005.65: 0.00 $0.00
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\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6005.83 \FIXED BEARING 6010.26 \CLASS 47BD-4000 CONCRETE FOR BRIDGE
Project 31518 000 Project 31518 000
Prpsl Line Nbr 0066 Proj Line Nbr Prpsl Line Nbr 0069 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005 S.P. Initial Payment 16.00 5,216.00 415-818 0013 S.P. Adjustment -0.05721 -899.28 4910
Bearings stay in place forms
0007  S.P. Adjustment -8.00 -2,608.00 415-818 Total for stockpile nbr 1: 0.00 $0.00
Bearings Total for proposal line nbr 0069: 0.00 $0.00
0013  S.P. Adjustment -8.00 -2,608.00 415-818 Total for item code 6010.26: 0.00 $0.00
Bearings Item Cd |ltem Desc
Total for stockpile nbr 1: 0.00 $0.00 6080.00 ‘STRUCTURAL STEEL FOR SUBSTRUCTURE
Total for proposal line nbr 0066: 0.00 $0.00 Project 31518 000
Total for item code 6005.83: 0.00 $0.00 ) o
Prpsl Line Nbr 0074 Proj Line Nbr
\Item Cd Hltem Desc \ - - - -
B5010.26 CLASS 47BD-4000 CONCRETE FOR BRIDGE | Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Project 31518 000 Stkpl Nor— 1
0004 S.P. Initial Payment 1,046.00 1,286.58 0-142C
Prpsl Line Nbr 0069 Proj Line Nbr structural steel
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0005  S.P. Adjustment 1,046.00 1.286.58 0-142C
Stkpl Nbr 1 structural steel
0005  S.P. Initial Payment 1.00 15,719.00 4910 0006  S.P. Initial Payment 5,134.00 5,236.68 0-186C
stay in place forms structural steel
0007  S.P.Adjustment -0.12852 -2,020.21 4910 0006  S.P.Adjustment -2,019.65 -2,060.04 0-186C
stay in place forms structural steel
0008  S.P. Adjustment -0.6732 -10,582.03 4910 0011  S.P. Adjustment -1,587.175 -1,618.92 0-186C
stay in place forms structural steel
0009 S.P. Adjustment -0.14107 -2,217.48 4910

stay in place forms
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\Item Cd Hltem Desc \

6080.00 ISTRUCTURAL STEEL FOR SUBSTRUCTURE

Project 31518 000

Prpsl Line Nbr 0074 Proj Line Nbr

6210.50 | PIPE PILING

Project 31518 000

Prpsl Line Nbr 0078 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0012  S.P. Adjustment -1,527.175 -1,557.72 0-186C 0003  S.P. Initial Payment 1,790.00 45,645.00 0-121C
structural steel piling
Total for stockpile nbr 1: 0.00 $0.00 0003  S.P. Adjustment -660.00 -16,830.00 0-121C
Total for proposal line nbr 0074: 0.00 $0.00 piling
Total for item code 6080.00: 0.00 $0.00 0005  S.P.Adjustment -565.00 -14,407.50 0-121C
ltemCd |ltem Desc piling
6131.50 \EPOXY COATED REINFORCING STEEL 0006 S.P. Adjustment -565.00 -14,407.50 0-121C
ilin
Project 31518 000 pring
Total for stockpile nbr 1: 0.00 $0.00
Prpsl Line Nbr 0076 Proj Line Nbr .
Total for proposal line nbr 0078: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr .
Total for item code 6210.50: 0.00 $0.00
Stkpl Nbr 1 ltem Cd |ltem Desc
0007 S.P. Initial Payment 29,728.00 16,053.12 963295 6310.00 \STEEL SHEET PILING
reinforcing steel
inoreing Project 31518 000
0007 S.P. Adjustment -4,973.302 -2,685.58 963295
. . Prpsl Line Nbr 0079 Proj Line Nbr
reinforcing steel
0008 S.P. Adjustment 24,754.698 -13,367.54 963295 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
reinforcing steel Stkpl Nbr 1
Total for stockpile nbr 1: 0.00 $0.00 0004  S.P. Initial Payment 2,262.00 23,637.90 0-142C
Total for proposal line nbr 0076: 0.00 $0.00 sheet piling
Total for item code 6131.50: 0.00 $0.00 0006 S.P. Adjustment -2,262.00 -23,637.90 0-142C
sheet piling
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0079: 0.00 $0.00
Total for item code 6310.00: 0.00 $0.00
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7015.00 \CABLE GUARDRAIL P300.24 \24" CULVERT PIPE, TYPE 3,4 0OR 5
Project 31518 000 Project 31518 000
Prpsl Line Nbr 0092 Proj Line Nbr Prpsl Line Nbr 0036 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0015 S.P. Initial Payment 2,068.00 24,299.00 9973G 0004 S.P. Adjustment -37.00 -464.72 184516
Cable Guardrail 24" pipe
Total for stockpile nbr 1: 2,068.00 $24,299.00 0005  S.P. Adjustment -8.00 -100.48 184516
Total for proposal line nbr 0092: 2,068.00 $24,299.00 24" pipe
Total for item code 7015.00: 2,068.00 $24,299.00 0006  S.P.Adjustment -23.00 -288.88 184516
ltemCd |ltem Desc 24" pipe
7023.00 \TERMINAL ANCHORAGE SECTIONS 0007 S.P. Closure -8.00 -100.48 184516
. 24" pipe
Project 31518 000
Total for stockpile nbr 1: 0.00 $0.00
Prpsl Line Nbr 0094 Proj Line Nbr .
Total for proposal line nbr 0036: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr .
Total for item code P300.24: 0.00 $0.00
Stkpl Nbr 1 ltem Cd |ltem Desc
0015 S.P. Initial Payment 8.00 17,264.00 9973G P300.48 48" CULVERT PIPE, TYPE 3,4 OR 5
Terminal Anchorage Sections
! ge sectl Project 31518 000
Total for stockpile nbr 1: 8.00 $17,264.00
. Prpsl Line Nbr 0037 Proj Line Nbr
Total for proposal line nbr 0094: 8.00 $17,264.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code 7023.00: 8.00 $17,264.00
ltemCd |ltem Desc Stkpl Nbr 1
P300.24 = 24" CULVERT PIPE, TYPE 3,4 OR 5 | 0003  S.P. Initial Payment 76.00 2,894.84 185017
. 48" pipe
Project 31518 000
0004 S.P. Adjustment -20.00 -761.80 185017
Prpsl Line Nbr 0036 Proj Line Nbr 48" pipe
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0005 S.P. Adjustment -29.00 -1,104.61 185017
Stkpl Nbr 1 48" pipe
0003 S.P. Initial Payment 76.00 954.56 184516

24" pipe
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ltemCd |ltem Desc
P300.48 = 48" CULVERT PIPE, TYPE 3,4 OR 5

Project 31518 000

Prpsl Line Nbr 0037 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0006 S.P. Adjustment -27.00 -1,028.43 185017
48" pipe
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0037: 0.00 $0.00
Total for item code P300.48: 0.00 $0.00

\Item Cd Hltem Desc \
P402.15 | 15" CULVERT PIPE, TYPE 3,45 OR 6

Project 31518 000

Prpsl Line Nbr 0038 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0003 S.P. Initial Payment 176.00 1,460.80 185036
15" pipe
0009  S.P. Adjustment -86.00 -713.80 185036
15" pipe
0014 S.P. Adjustment -90.00 -747.00 185036
15" pipe
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0038: 0.00 $0.00
Total for item code P402.15: 0.00 $0.00

Total remaining for contract: $41,563.00



